
Slabcamp Run Tributary AMD remediation projects 

A project eligible for Clean Water Act, title 319(h) funding 

Requested by 

Friends of Deckers Creek 
and 

The West Virginia Department of Environmental Protection 
Division of Water and Waste Management 

Nonpoint Source Program 

In collaboration with the Deckers Creek Restoration Team 

June 1, 2011 

Source  Amount 
319(h) funds  $274,089 
Friends of Deckers Creek (OSM WCAP)  $127,908 
NonFederal Partner  $54,818 
Friends of Deckers Creek (Inkind)  $3,000 
Total  $459,815 

Subwatershed information 

WVDNR Code  WVM8F 
8digit HUC Code  05020003, Monongahela River 
10digit HUC Code  0502000302, Deckers Creek 
12digit HUC Code  050200030201, Headwaters Deckers Creek 

Reach Code  05020003000237, Slabcamp Run 
TMDL (USEPA, 2002) Subwatershed  23 

Loads to be removed (from USEPA 2002) 

Acidity  63,000 lbs per year 
Iron  3,700 lbs per year 

Aluminum  4,900 lbs per year



Friends of Deckers Creek  Slabcamp Run mainstem 
Proposal for 2011 319 funds  AMD remediation projects 

Page 2 of 16 

Project Summary (Abstract) 

Friends of Deckers Creek (FODC) requests $274,089 for eliminating acid mine drainage in the 
unnamed tributary to Slabcamp Run. The acid mine drainage comes from mines closed before 1977, 
and the project is eligible for both Clean Water Act section 319 and Abandoned Mine Lands Trust 
Fund expenditures. The unnamed tributary receives 24.5 tons/year of acidity, 3 tons/year of 
aluminum, and 8 tons/year of iron. The goal of the project is rehabilitation of a diverse community in 
a 5.4 acre wetland that adjoins a popular railtrail. The project will complete restoration efforts carried 
out with FY 2003 319 funds first by the West Virginia Department of Environmental Protection (Office 
of Abandoned Mine Lands and Reclamation) and then by Friends of Deckers Creek. The project will 
use selfflushing limestone leachbeds. Friends of Deckers Creek will obtain matching funds through 
the Office of Surface Mining’s Watershed Cooperative Agreement Program, and through a second 
nonfederal source, such as the Stream Restoration Fund in the WVDEP Division of Mining and 
Reclamation. In addition, minor modifications are required to improve performance of three previous 
projects: Valley Point #12, Kanes Creek South Site #1, and Valley Highwall #3. All work will be 
complete by September 30, 2013. 
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Background 

Watershed Information and Location 

WVDNR Code  WVM8F 
8digit HUC Code  05020003, Monongahela River 
10digit HUC Code  0502000302, Deckers Creek 
12digit HUC Code  050200030201, Headwaters Deckers Creek 

Subwatershed information for major project 

Reach Code  05020003000237, Slabcamp Run 
TMDL (USEPA, 2002) Subwatershed  23 

Subwatershed information for maintenance work 

Reach Code  05020003000250, Kanes Creek 
TMDL (USEPA, 2002) Subwatershed  206 

Nonpoint problems and sources: 

The Slabcamp project will neutralize acid mine drainage (AMD) in an unnamed tributary of Slabcamp 
Run, which is a tributary to Deckers Creek, which is a tributary to the Monongahela River (Figure 1). 
Slabcamp Run and Deckers Creek are both impaired by acid mine drainage (WVDEP 2009). The 
unnamed tributary is not listed as impaired, but monitoring data demonstrate violations of pH, iron, 
and dissolved aluminum standards (Table 1). 

Table 1: Water quality data at the mouth of the unnamed tributary to Slabcamp Run 

Measurement  Units  Number of 
measurements  Average  Standard 

Dissolved 
aluminum  mg/L  4  5.6  ≤0.75 

Total iron  mg/L  18  1.6  ≤1.5 

pH  S.U.  20  3.7  6 to 9 

The modifications to previous projects all take place on projects discharging to Kanes Creek. 

The Valley Point #12 (VP12) modifications will capture AMD from a seep located near a project that 
was completed with FY04 319 funds. That project constructed sulfatereducing bioreactors. 
However, an additional AMD source, which was discovered during construction, is causing this 
project to operate less effectively than it might. Not only does the additional source contribute AMD, 
it also prevents revegetation of the project from becoming complete. In addition, one unlined 
retention pond leaks, and will be lined. 

The Kanes Creek South Site #1 (KCS1) and Valley Highwall #3 (VH3) projects require measures to 
retain iron that precipitates out of the AMD as a result of the lime dosers installed in 2008 (using FY 
2006 319 funds). At each site, a 3,000 tank will be buried. Pipes will be installed for pumping the 
sludge out of the bottom of the tank to a gravel lined bed. Water draining from from sludge will move
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through the gravel bed and into an open limestone channel. FODC pump sludge from the tanks and 
dispose of dried hydroxides as needed. 

The AMD is nonpoint source pollution because if flows from mines abandoned before 1977. While 
eliminating this form of nonpoint source (NPS) pollution is a goal of the Clean Water Act, it is also 
desirable for the community. In particular, a popular railtrail runs along the edge of a wetland that 
will be restored by the Slabcamp project. The railtrail is already regarded as one of the best birding 
destinations in the area. With restoration of the wetland, the wildlife diversity and the numbers who 
come to the area to enjoy it will increase. In anticipation of eliminating the AMD, FODC has already 
built nesting boxes for wood ducks, bluebirds and bats, all of which dwell or forage in wetlands. 

Two projects have already been completed in the Slabcamp subwatershed using 319 funds from 
Fiscal Year 2003, abandoned mine lands reclamation funds, and Watershed Cooperative Agreement 
Program (WCAP) funds from Office of Surface Mining (OSM). These projects have not yet 
eliminated enough acidity from the water in the wetland to allow it to support a diverse aquatic 
community.  FODC adds limestone fines to the unnamed tributary and the mainstem and maintains 
a limestone leach bed and slag bed, but they also do not neutralize the entire acid load. 

The Monongahela R iver watershed 
and Monongalia  and  Preston 
Counties  in W est Virg inia 

The Deckers C reek watershed 
in Preston  and Monongalia  Counties 

The Deckers C reek watershed 

Kingwood 

Reedsville 

Masontown 

Morgantown 

Monongahela 
River 

Deckers C reek 

Slabcamp Run 
W atershed 

Figure 1: Location of the Monongahela River, Deckers Creek and Slabcamp Run watersheds
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Neutral water discharges from the limestone leachbed/steel slag bed, so no sources upstream from 
that project continue to damage the unnamed tributary. FODC has monitored water in two open 
limestone channels (OLCs) discharging from portals that were sealed in 2004. The loads are slightly 
less than those measured at the mouth of the unnamed tributary (Table 2). A third source, a 
collapsed portal on the south side of the tributary, has been identified and may account for the 
missing load. It will be monitored over the coming year. 

Table 2: Loads in the unnamed tributary to Slabcamp Run 
Site  Aluminum  Iron  Manganese  Acidity 

mg/L 
OLC 250  3,960  300  167  32,768 
OLC300  1,345  595  46  12,933 
Sum of inputs  5,306  895  212  45,701 

Mouth of unnamed tributary (output)  5,808  1,447  172  50,229 

Unexplained load  502  552  40  4,528 

The dominance of aluminum in the OLC discharges and in the unnamed tributary suggests that self 
flushing limestone leachbeds, rather than reducing and alkalinity producing systems, will be the best 
AMD treatment technique. 

Type of project 

This project eliminates nonpoint source pollution caused by resource extraction. 

The Lead Agency and contacts: 

FODC will coordinate the work described in this proposal.  The mission of FODC is to improve the 
natural qualities of, increase public concern for, and promote the enjoyment of the Deckers Creek 
watershed. FODC is a nonprofit, 501(c)(3) organization. 

FODC’s accomplishments include: 

• Compilation of a USEPAapproved Watershed Based Plan (Christ and Pavlick, 2006) 
• Preparation of a storm water curriculum, which explains the nature and problems of urban 

storm runoff to middle and highschool students (Pavlick, 2006) 
• An annual community festival, which has now become an annual adventure race 
• Development of a ninemember board of directors including a local businesswoman, and a 

high school biology teacher, a fish expert from a local university, and a foundation executive 
• Development of a membership of approximately 300 individuals and 50 local businesses 
• Development of a mailing list of approximately 1,100 supporters 
• Other projects funded by OSM WCAP (Slabcamp Run #2, Valley Point #12, Kanes Creek 

South site 1, Valley Highwall #3) 
• A number of successful environmental education projects funded by the West Virginia 

Commission for National and Community Service, the EPA Environmental Education 
program, and other foundations 

• Development of a Youth Advisory Board 
• Brownfield assessment work funded by the USEPA Brownfields program
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FODC currently has two staff members, an OSMVISTA worker placed through the Appalachian 
Coal Country Watershed Team, and two contractors, one in charge of coordinating education 
activities, and one who specializes in greenspace design and development. 

GOALS AND OBJECTIVES 

The goal of this work is to eliminate acid mine drainage in the unnamed tributary of Slabcamp Run 
so that a diverse aquatic community can develop in the stream and in the large wetland through 
which it passes. The objective of the project is to construct selfflushing limestone leachbeds to treat 
the three acid mine drainage sources. An additional objective is to manage the offproject AMD 
source and fix leaks at the VP12 project. 

The project is designed to eliminate AMD so that the 2,000 feet of the unnamed tributary is no longer 
impaired, and the 5.4acre wetland will support fish and a diverse aquatic community. 

FODC will also continue to conduct educational programs during the project, and will bring four 
school trips to the site to discuss wetlands, nonpoint source pollution, and stream restoration. 

Restoration benefits 

The project will improve water quality in Slabcamp Run. When the project is finished, water quality in 
Slabcamp Run will no longer present an obstacle to fish passage between the mainstem of Deckers 
Creek and the wetland on the unnamed tributary of Slabcamp run. The reduction in acid loads from 
Slabcamp Run will also protect water quality in the mainstem of Deckers Creek downstream. 

Educational outputs 

The Slabcamp wetland is a focus of research in wetland restoration at West Virginia University 
(WVU). FODC will work with WVU to establish wetland plants in the wetland, once its pH improves. 
WVU plans to involve local groups, including classes from WVU, children from Valley Elementary 
School in Arthurdale, and Boy Scouts in planting projects. Over the two years of the Slabcamp 
project, at least two school groups will visit the site to learn about wetland protection, elimination of 
nonpoint source pollution, and water quality. 

FODC has a very active education program, which has introduced nonpoint source pollution issues, 
such as sediment, bacteria and acid mine drainage, to students at Morgantown High School, 
Preston High School, Rowlesburg Middle School, and the Mountaineer Challenge Academy. FODC 
has also created a Youth Advisory Board. The youth regularly participate in outreach events, and 
have become very knowledgeable about stream protection. 

PROJECT DESCRIPTION 

Project Plan 
The Slabcamp project is located 1.4 miles southwest of Masontown in Valley District of Preston 
County, near the intersection of McKinney Cave Road (County Road 7/2) and Miller Mine Road 
(County road 7/29). The VP12 project is located two miles east of Reedsville on Hawley Lane, near 
Route 7.
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The project will be divided into several phases. FODC has monitored AMD loads to the unnamed 
tributary and will continue to do so until 319 funds are approved. During this same time period, 
FODC will work with landowners to determine precise locations for the AMD treatment projects. 

Once 319 funding has been approved, FODC will seek matching funding through OSM WCAP 
grants and other sources as necessary. 

The second phase will begin as soon as WCAP funding or other matching funding becomes 
available. FODC will hire an engineer to do the final design for the AMD remediation project, provide 
plans and specifications to possible contractors, run the prebid meeting, and participate in oversight 
during the construction period. 

Also during this period, FODC will perform other tasks that are not associated with direct 
implementation of the project. Other tasks will include research and planning to support future 
projects to eliminate nonpoint source pollution, outreach to the community concerning nonpoint 
source pollution, and environmental education. 

Once construction is complete, FODC will continue to monitor the performance of the site during the 
period of the 319 grant and thereafter. 

Conceptual design 

In the Slabcamp Run subwatershed, the AMD to be neutralized is net acidic, and therefore cannot 
be addressed by aeration and settling. Aluminum concentrations and oxygen concentrations exceed 
1 mg/L, so anoxic limestone drains will not be effective. Iron concentrations are low, so reducing and 
alkalinity producing systems (such as vertical flow ponds or sulfate reducing bioreactors) will have 
little advantage over limestone leach beds, which are the preferred treatment methods for such 
waters. Frequent flushing maintains the effectiveness of such treatments. 

One limestone leachbed will treat AMD flowing through OLC 250 (Figure 2). This discharge has an 
average flow of 94 gpm.  Flows of 120 gpm are not uncommon. 

The second limestone leachbed will be located across Miller Mine Road from OLC 300.This 
leachbed will receive AMD from both OLC 300 and from the collapsed portal. The collapsed portal 
will be excavated and wetsealed, and its AMD will be conveyed to the second leachbed using a 
buried pipe. Flows from OLC 300 average 20 gpm. Higher flows that include AMD from the 
collapsed portal will be close to 30 gpm. 

Both leachbeds will be four feet deep, and will be sized for 24 hours retention time. Because much of 
the material in the area consists of coal spoil, synthetic liners will be required. Table 3 compiles 
construction costs for the leach beds. Default costs in AMDTreat are low compared to FODC’s 
experience, and have been increased. AMDTreat reports for the two leachbeds are included in 
Figure 2 and Figure 3.
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Figure 2: AMDTreat cost estimate for the leachbed for AMD from OLC250
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Figure 3: AMDTreat cost estimate for the leachbed for AMD from OLC300 and the collapsed 
portal 

Table 3: Costs for limestone leachbeds 

Component  Leachbed 
1 

Leachbed 
2 

Assumed unit cost 

Excavation  63,877  19,983  $6/cubic yard 
Limestone  88,653  22,163  $35/ton 
Liner  18,284  9,994  $7/square yard 
Piping  19,102  6,217  AMDTreat lump sum 
Siphon/Automated 
outlet 

5,000  5,000  AMDTreat lump sum 

TOTAL  194,916  63,357 

Additional costs will include wetsealing the collapsed portal ($12,000), and piping its AMD to the 
leachbed (350 feet @ $10/foot=$3,500). Engineering costs are expected to be 12% of construction 
costs. The construction cost of the entire project will be $316,788 (Table 4). Figure 4 shows the 
layout of the project.
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Table 4: Construction costs 

Item  Cost 
Leachbed 1  $194,916 
Leachbed 2  $63,357 
Sealing portal  $12,000 
Pipe from portal to 
Leachbed 2 

$3,500 

Road improvements  $5,000 
Engineering cost  $38,014 

TOTAL  $316,788 

Figure 4: Layout of project on unnamed tributary to Slabcamp Run 

Modifications at the existing Kanes Creek projects will include: 

• Lining a retention pond at the VP12 project 
• Installation of an under drain to catch AMD from the uncontrolled seep at VP12, and pipe it 

into the neutralization system. 
• Installation of hydroxide settling tanks at the KCS1 and VH3 sites 
• Installation of hydroxide drying beds at the KCS1 and VH3 sites 

Construction costs are estimated at $57,800, engineering costs are estimated at $6,000 (Table 5). 
The total construction costs in this proposal is $374,588.
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Table 5: Cost estimates for modification of previous projects. 

Project  Component  Cost 
VP12  Project costs (mobilization, erosion and sediment control)  3,500 

Lining Retention Pond #1  16,300 
Under drain to capture seep  4,000 
TOTAL  23,800 

KCS1  Project costs (mobilization, erosion and sediment control)  3,500 
Hydroxide settling tank  8,000 
Hydroxide drying bed  2,500 
TOTAL  14,000 

VH3  Project costs (mobilization, erosion and sediment control)  3,500 
Hydroxide settling tank  8,000 
Hydroxide drying bed  2,500 
TOTAL  14,000 

Engineering  for all projects  6,000 

Project Modification total  57,800 

Partner Involvement 
A number of partners will be involved in this project: 

Friends of Deckers Creek will serve as the lead agency for this project. FODC will: 

• Manage 319 funds according to rules provided by WVDEP 

• Provide for planning, final design, contracting,  and reclamation oversight for the project 

• Hire, through a competitive bidding process consistent with the laws and regulations of West 
Virginia, a contractor or contractors to complete the work 

• Apply for and secure additional funds through the OSM WCAP. 

• Manage WCAP funds according to rules provided by OSM 

• Monitor the performance of the treatment measures through quarterly water sampling at 
various points within the treatment systems 

• Monitor the effects of the treatment measures through quarterly instream sampling up and 
downstream from the treatment measures 

• Coordinate with WVDEP for additional water sampling 

• Define and delineate additional sites within the watershed for abatement and to achieve 
TMDL goals
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West Virginia Department of Environmental Protection Nonpoint Source Program will: 

• Advise FODC in completing proposals for 319(h) funds as well as for OSM’s WCAP funds 

• Consider the project for funding via mitigation projects in the Deckers Creek or nearby 
watersheds 

• Provide periodic inspections during construction 

• Assist with planning, final design, contracting, and reclamation oversight for the project 

• Assist with management and oversight of the design and construction on the site and 
certification of completion of work 

Office of Surface Mining will 

• Advise FODC in completing proposals for 319(h) funds and WCAP funds 

• Contribute funds toward a match of at least 28% of the total cost of the project, pending 
successful completion of WCAP proposals 

• Advise FODC at all phases of the project, including design, contracting, construction and 
review of work 

Landowners 

• Provide RightsofEntry to FODC and its collaborators for the sake of designing and building 
nonpointsource pollution control measures 

• Provide RightsofEntry to FODC and its collaborators for the sake of monitoring the 
performance of those measures 

• Provide RightsofEntry to FODC and its collaborators for the sake of maintaining, repairing 
or improving those measures 

Area businesses and local governments—FODC will approach local governments and area business 
for contributions for the sake of minor maintenance and operation of the project. 

Education and Outreach 
FODC conducts several outreach programs related to nonpoint source pollution, and will conduct 
additional outreach to communicate the importance of projects on Slabcamp Run. FODC will not 
require additional funds for its education and outreach program related to this project. With support 
from the West Virginia Commission for National and Community Service (WVCNCS), FODC is 
working with a number of school groups in the area, including Preston High School, the Mountaineer 
ChalleNGe Academy, West Preston Middle School, and its own Youth Advisory Board. 

FODC’s Clean Creek Program consists of outreach as well as monitoring work. In this program, 
FODC assesses water quality at 13 sites throughout the watershed. Chemical measurements are 
made seasonally,
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and benthic macroinvertebrate and fish communities are surveyed annually. The results of these 
surveys are published in a State of the Creek report, which is delivered to schools, County 
Commissions, Town Councils and public libraries. 

FODC will also send press releases to local newspapers containing progress reports for the project. 
These reports will also spread the word of any resulting changes in the water quality. 

Maintenance of Effort 

The nonpoint source pollution measures described in this proposal will require some maintenance. 
FODC will monitor all treatment measures during the next ten years. If needed, FODC will seek 
funding for repairs or recharges of all treatment measures using funds raised from state or federal 
agencies, foundation grants or inkind or financial donations from area businesses. 

Monitoring 

To ensure that the funds in this project are being used effectively, FODC personnel will undertake 
several monitoring tasks. FODC will provide a Quality Assurance Project Plan for all monitoring 
activities. 

1.  Predesign measurements 

FODC will take monthly measurements of AMD pollutants and flows in the two OLCs and in 
the area near the collapsed portal for one year prior to award of 319 funds. Such data are 
necessary to obtain matching funds through OSM’s WCAP. 

2.  Effects of Best Management Practices 

Before and after construction of the BMPs, FODC will take quarterly measurements of AMD 
pollutants in the two OLCs and at other points in the entire Slabcamp Run watershed. These 
measurements will be used to evaluate the effect of the BMPs. 

3.  Benthic macroinvertebrate monitoring 

FODC will arrange for benthic macroinvertebrate surveys in Slabcamp Run before and after 
BMPs are installed to determine the effect of the BMPs on aquatic communities. 

Monitoring for tasks 1 and 2 will include field measurements of pH, conductivity, dissolved oxygen, 
temperature and flow at each site, and collection of water samples for analysis of pH, conductivity, 
hot acidity, alkalinity, sulfate, total aluminum, total iron, total manganese and ferrous iron. 

FODC will continue to monitor other areas of the Deckers Creek watershed to plan new projects to 
address nonpoint source pollution. 

Milestone Schedule 

June 2010  Submit proposal for 319(h) funds to WVDEP 

July 2011  Receive notice of approval for the Slabcamp Mainstem project 

September 2011  Apply for OSM WCAP funds 

November 2011  Receive approval for OSM WCAP funds
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December 2011  Advertise Request for Proposals to hire engineers 

January 2012  Hold field visit for engineers 

February 2012  Deadline for engineering proposals 

March 2012  Select engineer 

AprilJuly 2012  Engineer designs project 

August 2012  Prebid meeting and contractor selection 

September 2012 – 
May 2013  Construction 

June 2013 – 
September 2014  Continued monitoring; Closeout of project. 

Budget 

Category    319 request  
Non 

Federal 
Match 

WCAP  FODC  Project 
total 

Total  Implementatio 
n 

Non 
implementation 

Personnel  23,574  12,334  11,420    12,791    36,545 

Contractua 
l  216,073  204,653  11,420  54,818  115,117    386,008 

Travel  3,198  914  2,284        3,198 

Supplies  3,654  1,370  2,284        3,654 

Operating 
Costs  27,409    27,409        27,409 

Other  0          3,000  3,000 

Totals  274,089  219,271  54,818  54,818  127,908  3,000  459,815
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Budget justification 

Overview:

The total cost of the project is $459,815. Four partners will supply the resources for the 
project. This proposal requests $274,089 (59.6%) from the Nonpoint Source Program of 
WVDEP. We plan to match this with $54,818 (11.9%) through a state partner. The state 
partner may be the Stream Restoration Fund in DMR, or it may be a partner with a mitigation 
project arranged through the WVDEPDMR. 

FODC will continue its education and outreach work as a match to this project. The value of 
that work is valued at $3,000, or 0.7%. 

FODC will also request funding from the OSM WCAP. The expected requests will amount to 
$127,908 and will contribute 27.8% of the entire project. 

Construction 

Of the support from the Nonpoint Source program, 80% will be used to fund implementation 
activities, including engineering, construction, and oversight. Similarly, 90% of the OSM 
WCAP request will fund engineering and construction. The entire sum from the additional 
nonfederal matching partner will be used for construction. A small line is included for 
incidental supplies, such as videotapes for recording the bid, stakes for finalizing the layout 
and communicating with landowners, and other miscellaneous costs. Costs outlined in the 
budget table correspond to the construction cost $374,588 of the project. 

Nonimplementation activities 

The remainder of the funds requested from the 319 program will support the tasks of 
monitoring water quality during the project, of planning additional projects to eliminate 
nonpoint source pollution in the watershed in future projects, and for operating expenses for 
the organization. The monitoring task includes a “contractual” line ($11,420) to fund analyses 
of water samples. 

Specifically, we will spend nonimplementation funds in the following way: 

Category  Amount  Use 

Personnel  $11,420 

To support workers in monitoring water quality, 
planning future nonpoint source pollution projects, and 
developing and executing education programs 
concerning surface water, water pollution, and the 
importance of addressing nonpoint source issues, and 
for overseeing the entire work of the water shed 
organization 

Contractual  $11,420  To pay for chemical analysis of samples at a WVDEP 
certified laboratory 

Travel  $2,284  To pay for travel while monitoring 
Supplies  $2,2,84  Monitoring supplies and office supplies 

Operating Costs  $27,409 
Costs to help defray insurance (~$7,500 for three 
years), rent (~$11,000 for three years), utilities ($3,600 
for three years), and nonproject staff labor. 

TOTAL  $54,817
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Nonconstruction costs associated with OSM WCAP 

The remaining 10% of OSM WCAP funds will also directly support by paying for project 
oversight. 
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